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 Phase I 
Pre-field work 

Phase II 
Fieldwork 

Phase III 
Post-field work 

Phase IV 
Contract 

 
 
 
All sales 

§ Proposed area published in 
FYSTS 

§ Agency and public review 
of FYSTS 

§ FYSTS adopted   
§ Determine feasibility 

- Land classification 
      - Consistency with land use                              
plans 
      - Access 
      - Title report 
      - Aerial photo layout/Field 
recon of timber and access 
 
TIME:  9 months to 5 years 
depending on # of times sale is 
on FYSTS 
 

§ Road layout 
§ Harvest unit layout 
§ Timber cruise 
§ Data analysis (road 

design, unit maps, cruise 
report) 

§ Final road survey 
 
 
 
 
 
 
 
TIME:  approx. 4 weeks to  
>6months depending on 
size and location of  sales 

§ Assign ADL file number 
§ Prepare and issue Draft 

FLUP/Preliminary Decision 
for best interest finding 

§ Agency and public review 
of FLUP/PD 

§ Prepare Final FLUP/Final 
best interest finding 

 
 
 
 
 
 
TIME:  2-2 ½ months (may be 
longer for very large sales) 

§ Prepare contract 
§ Prepare prospectus 
§ Prepare notice of timber sale 
§ Issue notice of timber sale 

and FLUP/FF 
§ Appeal period for FF 
§ Conduct sale 
§ Appeal period for timber sale 

offering  
§ Award contract to high 

bidder 
§ Execute contract 
 
 
TIME:  3 to 3 ½ months 

Add for sales in 
Coastal Zone under 
Alaska Coastal 
Management Plan 
(ACMP) 

  § Prepare and issue Draft 
Coastal Consistency 
Review documents 

§ Agency and public review 
of Coastal Consistency 
documents 

§ Prepare and issue 
Proposed Coastal 
Consistency Determination 

§ Elevation/Review period for 
Proposed Coastal 
Consistency Det ermination 

§ Prepare and issue Final 
Coastal Consistency 
Determination 

§ Final Coastal Consistency 
Determination 
Elevation/Appeal period 

 
TIME:  Adds 25 days to the 
time required for sales 
outside the Coastal Zone 

 

 


